Project FMS

FSE 100

Jesse Sawhney, Ian Register, Dmytro Sychykov, Connor Mickelson Project start date: 10/9/2023 Scrolling increment: 3 WEEK 8 WEEK 9 WEEK 10 Milestone marker: WEEK 7 WEEK 11 WEEK 12 WEEK 13 Milestone description Assigned to Column1 Exercises to be included in the 10/12/2023 1 Define the type of exercises Define the type of human-10/9/2023 6 computer interaction 10/12/2023 3 Define the three exercises Exercise 1 10/12/2023 Define GUI Components 10/13/2023 5 Define interaction Define feedback 10/14/2023 Implementation 10/15/2023 16 Exercise 2 Define GUI Components 10/25/2023 4 10/26/2023 5 Define interaction Define feedback 10/27/2023 4 10/28/2023 16 Implementation Exercise 3 11/7/2023 4 Define GUI Components Define interaction 11/8/2023 5 Define feedback 11/9/2023 4 Implementation 11/10/2023 16 To add more data, Insert new rows ABOVE this one